

SECRETENG-01-00
M47504

29 JAN 1960

Director of Logistics

Director of Communications

Please Return To
Engineering Staff

Contract RD-110, Task Order 6 - [REDACTED]

cc 906 25X1

1 FEB 1960

1. The subject contract provided for the development of the RS-19 [REDACTED]. The program has been completed and all deliverable items were received during the month of October 1959. However, the contractor because of lateness in receiving a Vendor's invoice has now submitted a request for additional funds and time extension as an overrun to the contract. The overrun as stated by the contractor was caused by the technical problems which arose during fabrication and testing of the RS-19 equipment just prior to delivery to Headquarters.

25X1

2. The attached request and cost analysis indicates a total funding of \$3,638 required as an overrun to the contract and an extension of the program to 1 February 1960. This overrun does not contain any increase in scope. The contractor's request and cost breakdown has been reviewed by the Engineering Staff and is considered acceptable.

3. It is requested that the subject contract with [REDACTED] be amended to increase funds available to this contract by \$3,638, further a time extension be granted to 1 February 1960. Attached for this purpose is Requisition No. MSB 60-366 indicating that allotment number 7/7995-50 should be charged for this work. Funds in the amount of \$3,638.00 have been encumbered for this purpose. All deliverable items under this contract are classified SECRET. The association of this contract with the Agency is SECRET. The project engineer is [REDACTED]

25X1

25X1

25X1

25X1

DOC 30	REV DATE 14 APR 1960	BY 018373
ORIG COMP 33	UP 36	TYPE 02
ORIG CLASS S	PAGES 3	REV CLASS S
JUST 22	NEXT REV 2010	AUTH: HA TC-2

25X1

Attachments:

- ✓ (1) Contractor's letter and cost analysis
- (2) Requisition No. MSB 60-366

Distribution:

Original and 1 - Addressee w/attachment

R+D Subject File w/o attachment

[REDACTED] w/o attachment

OC-A w/o attachment

MSB w/o attachment

OC-E Chrono w/o attachment

Coordination:

R+D

OC-E

OC-A

OC-P

DD/CO

OC-E/R+D-EP/DNR:mjr (26 Jan. 60)

25X1


SECRET

OC-E

25X1
25X1Registered - Return Receipt Requested

25X1

Attention:



25X1

Subject : Contract No. RD-110 ✕
 Task Order No. 6 ✕
 Supplement No. 4

DOC _____	REV DATE _____	BY _____
ORIG COMP _____	QPI _____	TYPE _____
ORIG CLASS _____	PAGES _____	REV CLASS _____
JUST _____	NEXT REV _____	AUTH: HR 10-2

Gentlemen:

Upon your concurrence in the space provided below, the estimated cost of performing this Task Order, exclusive of the fixed fee, is hereby increased by Three Thousand Six Hundred Thirty Eight Dollars and No Cents (\$3,638.00) to One Hundred Fifteen Thousand, Six Hundred Three Dollars and Seventy Two Cents (\$115,603.72). The fixed fee remains unchanged at Eight Thousand Two Hundred Seventy Three Dollars and Seventy Four Cents (\$8,273.74) making an amended total for the Task Order of One Hundred Twenty Three Thousand Eight Hundred Seventy Seven Dollars and Forty Six Cents (\$123,877.46).

The completion date for the performance of the work under this Task Order shall be extended to and including 1 February 1960.

All terms and conditions of the Task Order not inconsistent herewith remain unchanged.

Please indicate your acceptance by signing this and the three enclosed copies. Retain one copy for your files and return the two remaining copies to us at the earliest practicable date.

ACKNOWLEDGED AND ACCEPTED THIS

Very truly yours,

11 DAY OF March 1960



Contracting Officer

TITLE _____

25X1
25X1

This material contains information which is exempt from release under the provisions of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794. The transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

SECRET

SECRET

INTERNAL INFORMATION:

Reqn. No.	MSB 60-366
Vou. No.	60-13082
Proc. Chgbl.	7/7995-50
Reqn cy to	OC-E <input type="text"/>
Almt. No.	7/7995-50
Contract No.	RD-110
Task Order No.	6
Supplement No.	4

25X1

I CERTIFY THAT FUNDS ARE AVAILABLE:

Obligation Reference No. 7-2033

Charge to Allotment No. M-7995-50-0000

/s/ - Authorizing Officer

25X1

Contractor's Mailing Address:

25X1

Contracting Officer's Address:

25X1